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Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.

Pay Period End Date:

12.06.2014

Contract Location:
OVERTON SOUTHWEST

Contractor:

COMMERCIAL CONSTRUCTION, INC.
555 W SOUTH ST

PO BOX 83558

LINCOLN NE 68501-3558

Phone:
(402)434-5090

Escrow Agent:

Surety Co:
HUDSON INSURANCE COMPANY

Counties

DAWSON
Project Fed State Highway Begin
Number Project Number Number Ref
Post

61260 000 BRO-7024(22)

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

BRIDGE

PROG

04.17.2014
05.06.2014
06.18.2014

09.22.2014
09.22.2014

Current Contract Amt
$409,528.26

Original Contract Amt
$409,528.26

% Dollar Comp

96%
% Time Comp

78%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Total to Date

Prev to Date

$394,754.17  $329,418.17
$.00 $.00
$394,754.17  $329,418.17
$.00 $.00

$.00 $.00

$.00 $.00
$394,754.17  $329,418.17
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
$-551.70 $.00
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$551.70 $.00
$394,202.47  $329,418.17

Project Manager
Sawin, Sarah

State Representative
Nichols, Jason L.
Construction Engineer

Halstead, Kerri

12.11.2014

01.05.2015

01.06.2015

LPA Responsible Charge
Burnside, Dennis

District Engineer
Salac, Noel

Controller

Burling, Laurie

This Estimate

$65,336.00
$.00
$65,336.00
$.00
$.00
$.00
$65,336.00

$.00
$.00
$.00
$.00
$.00
$.00
$-551.70
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$551.70

$64,784.30

12.11.2014

01.05.2015

01.06.2015
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Est Number: 0006 Pay Period End Date:  12.06.2014 Est Number: 0006 Pay Period End Date:  12.06.2014
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA 9+98 0009 0009 1043.50 3.82 281.100 1,073.80
0001 0001 0001.10 2.75 896.000 2,464.00 RIPRAP FILTER FABRIC SY 281.100 1,073.80
BARRICADE, TYPE IlI BDAY 896.000 2,464.00 281.100 1,073.80
608.000 1,672.00 0.000 0.00
168.000 462.00 0010 0010 1702.18 20.95 180.000 3,771.00
0002 0002 0001.90 0.10 1,344.000 134.40 18" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 180.000 3,771.00
SIGN DAY EACH 1,344.000 134.40 180.000 3,771.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 4360.18 329.18 5.000 1,645.90
0003 0003 0001.99 0.10 448.000 44.80 18" METAL FLARED-END SECTION EACH 5.000 1,645.90
CONTRACTOR FURNISHED SIGN DAY EACH 448.000 44.80 5.000 1,645.90
1,068.000 106.80 0.000 0.00
298.000 29.80 0012 0012 6000.10 16,763.55 1.000 16,763.55
0004 0004 0030.60 39,108.91 1.000 39,108.91 ABUTMENT NO.1 EXCAVATION LS 1.000 16,763.55
MOBILIZATION LS 1.000 39,108.91 1.000 16,763.55
1.000 39,108.91 0.000 0.00
0.000 0.00 0013 0013 6000.11 16,763.55 1.000 16,763.55
0005 0005 1000.00 2,351.91 1.000 2,351.91 ABUTMENT NO.2 EXCAVATION LS 1.000 16,763.55
LARGE TREE REMOVAL EACH 1.000 2,351.91 1.000 16,763.55
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 6010.22 564.03 96.100 54,203.28
0006 0006 1009.00 5,660.88 1.000 5,660.88 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 96.100 54,203.28
GENERAL CLEARING AND GRUBBING LS 1.000 5,660.88 96.100 54,203.28
0.500 2,830.44 0.000 0.00
0.000 0.00 0015 0015 6010.26 597.20 46.800 27,948.96
0007 0007 1011.00 30.00 94.000 2,820.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CYy 46.800 27,948.96
WATER MGAL 94.000 2,820.00 46.800 27,948.96
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 6011.11 73,812.64 1.000 73,812.64
0008 0008 1030.00 9.28 4,485.000 41,620.80 PRECAST/PRESTRESSED CONCRETE LS 1.000 73,812.64
EARTHWORK MEASURED IN EMBANKMENT cy 4,485.000 41,620.80 SYPERSTRUCTURE AT STATION 1.000 73,812.64
4,485.000 41,620.80 9+98 0.000 0.00
4,485.000 41,620.80 0017 0017 6020.00 1.13 20,260.000 22,893.80
REINFORCING STEEL FOR BRIDGE LB 20,260.000 22,893.80
20,260.000 22,893.80
0.000 0.00
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Est Number: 0006 Pay Period End Date:  12.06.2014 Est Number: 0006 Pay Period End Date:  12.06.2014
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 6040.00 10,066.39 1.000 10,066.39 0027 0027 9110.27 107.90 10.000 1,079.00
REMOVE STRUCTURE EACH 1.000 10,066.39 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,079.00

EXCAVATOR,FULLY OPERATED

AT STA 10400 1.000 10,066.39 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 6105.02 78.10 186.000 14,526.60 0028 0028 L001.01 1,800.00 1.000 1,800.00
ROCK RIPRAP, TYPE B TON 186.000 14,526.60 SEEDING, TYPE A ACRE 1.000 1,800.00
182.490 14,252.47 1.000 1,800.00
0.000 0.00 1.000 1,800.00
0020 0020 6105.30 6.87 194.000 1,332.78 0029 0029 L006.00 800.00 1.000 800.00
SALVAGING AND PLACING TOPSOIL ON SY 194.000 1,332.78 COVER CROP SEEDING ACRE 1.000 800.00
RIPRAP 194.000 1,332.78 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 6210.50 56.07 730.000 40,931.10 0030 0030 0031 L019.13 1.45 1,544.000 2,238.80
PIPE PILING LF 730.000 40,931.10 EROSION CONTROL, CLASS 1D SY 1,544.000 2,238.80
730.000 40,931.10 1,544.000 2,238.80
0.000 0.00 1,544.000 2,238.80
0022 0022 7020.00 2,250.00 4.000 9,000.00 0031 0032 L022.11 3.95 148.000 584.60
BRIDGE APPROACH SECTIONS EACH 4.000 9,000.00 FABRIC SILT FENCE-LOW POROSITY LF 148.000 584.60
4.000 9,000.00 148.000 584.60
4.000 9,000.00 148.000 584.60
0023 0023 7024.27 2,250.00 4.000 9,000.00 0032 0033 L022.90 4.95 200.000 990.00
GUARDRAIL END TREATMENT, TYPE II EACH 4.000 9,000.00 TEMPORARY SILT FENCE LF 200.000 990.00
4.000 9,000.00 148.000 732.60
4.000 9,000.00 0.000 0.00
0024 0024 9110.01 82.34 10.000 823.40 0033 0034 L032.75 600.00 2.000 1,200.00
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 823.40 MULCH TON 2.000 1,200.00
0.000 0.00 1.000 600.00
0.000 0.00 1.000 600.00
0025 0025 9110.03 82.34 10.000 823.40 GROUP 6 BRIDGE AT STA 9+98 Contracted 409,528.26
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 823.40 Current 409,528.26
0.000 0.00 In place 394,754.17
0.000 0.00 This Estimate 65,336.00
0026 0026 9110.07 125.00 10.000 1,250.00 Totals for contract Contracted 409,528.26
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,250.00 Current 409,528.26
0.000 0.00 In place 394,754.17
0.000 0.00 This Estimate 65,336.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc
6011.11 | PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 61260 000

Prpsl Line Nbr 0016 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 1.00 44,644.50 14-076
na
0004  S.P. Adjustment -1.00 -44,644.50 14-076
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0016: 0.00 $0.00
Total for item code 6011.11: 0.00 $0.00

Total remaining for contract: $0.00



